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Conceptual Roadway Design

Typical Roadway Section

Alignment / Grade

Right-of-Way Impacts

Preliminary Roadway Plans
40-60%

Typical Roadway Section

Alignment / Grade

Right-of-Way / Utility Impacts

Aquire Environmental Permits

Final Utility and Landscape Plans

Construction Schedule

Sequence of Construction

Traffic Control Plan 
During Construction

Final Roadway Plans 100%

Right-of-Way / Utility Acquisition

Right-of-Way Relocations

Utility Easements / Relocations

Formal opportunities for public participation
(Other opportunities for public participation
are available throughout the project.)

* TBD
Final Design, Right of Way Acquisition 
and Construction Schedule to be 
determined based on City Council 
approval and available funding.
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The Project Team would like to thank everyone who has provided meaningful input and 
information as part of the Public Participation Process for this project. 

SCHEDULE/PROJECT
DEVELOPMENT PROCESS

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .


