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(Other opportunities for public input
are available throughout the project.)

TBD Depending  on City Council 
approval and available funding

* TBD
Final Design, Right of Way Acquisition 
and Construction Schedule to be 
determined based on City Council 
approval and available funding.

The Project Team is committed to maintaining the project schedule and process as shown. 
Other opportunities for public input are available throughout the project.
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