

Project Process | Milestones

PHASE 1:

PROJECT INITIATION & ORIENTATION

July - December
2020

- Review plans and ordinances
- Field reconnaissance
- Stakeholder interviews
- Meetings with STT & OAC
 - Summary of Input, Diagnostic, Annotated Outline

PHASE 3:

PUBLIC REVIEW & COMMENT

August – September
2021

- Compilation of Public Review Drafts
 - Public Review Draft
 - Public Review Draft Presentations

PHASE 2:

ITERATIVE DRAFTING

January – August
2021

- Staff, Ord. Advisory Comm., and Open House meetings / coordination
- STC & OAC review and comment
- Revisions to modules
 - Ordinances in 3 draft modules with revisions (enCodePlus)
 - Module presentations

PHASE 4:

ADOPTION

September –
December 2021

- Compilation of Public Hearing Drafts
- Public Hearings
 - Public Hearing Drafts
 - Finalized enCodePlus site
 - Adopted Ordinances

